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Crew
-------
Carla R. Vandiver TCS - 3:30 am - 10:30 pm = 19.0 hrs
Pam Schreeder TCL - 4:00 am - 10:00 pm = 18.0 hrs
Hayden Lewis TCL - 4:00 am - 10:00 pm = 18.0 hrs
Glenn Cox TCL - 4:00 am - 10:00 pm = 18.0 hrs
Tybree Branch TCL - 4:00am - 12:00 pm = 8.0 hrs
Courtney Purdom TCL - 4:00 am - 12:00 pm = 8.0 hrs
James Woods TCL - 4:00 am - 12:00 pm = 8.0 hrs
Mike Phillips TMA - 4:00 am - 12:00 pm = 8.0 hrs
Kelly Stanley TCL - 4:00 am - 12:00 pm = 8.0 hrs
Diana Bedoy TCL -12:00 pm - 10:00 pm = 10.0 hrs
Jacquelin Quick TCL - 12:00 pm - 10:00 pm = 10.0 hrs
Corwin Snippentower TCL - 12:00 pm - 10:00 pm = 10.0 hrs
Zachery Tibbett TMA - 12:00 pm - 10:00 pm = 10.0 hrs
Patrick Brown TMA - 12:00 pm - 10:00 pm = 10.0 hrs
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Equipment
---------------
Dodge 1500 
Dodge 1500
F-150

TMA # 196 
TMA # 106

A/B # 213 - 5:00 am - 10:00 pm = 17.0 HRS
A/B # 216 - 5:00 am - 10:00 pm = 17.0 HRS
A/B # 217 - 5:00 am - 10:00 pm = 17.0 HRS
A/B # 211 - 5:00 am - 10:00 pm = 17.0 HRS
A/B # 112 - 5:00 am -   8:00 pm = 15.0 HRS
A/B # 102 - 5:00 am -   8:00 pm = 15.0 HRS

PCMS # 122 - 5:00 am - 10:00 pm = 17.0 HRS - Zipper Merge #1
PCMS # 116 - 5:00 am - 10:00 pm = 17.0 HRS - Zipper Merge #2
PCMS # 109 - 5:00 am - 10:00 pm = 17.0 HRS - Zipper Merge #3
PCMS # 111 - 5:00 am - 10:00 pm = 17.0 HRS - Zipper Merge #4
PCMS # 117 - 5:00 am - 10:00 pm = 17.0 HRS - Zipper Merge #5
PCMS # 113 - 5:30 am -   7:00 pm = 13.5 HRS
PCMS # 119 - 5:30 am -   7:00 pm = 13.5 HRS
PCMS # 121 - 5:30 am -   7:30 pm = 13.5 HRS
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PCMS # 120 - 5:30 am - 7:30 pm = 14.0 hrs 
PCMS # 180 - 5:30 am - 8:30 pm = 15.0 hrs 
PCMS # 115 - 5:30 am - 8:30 pm = 15.0 hrs
PCMS # 105 - 6:00 am - 8:00 pm = 14.0 hrs
PCMS # 203 - 6:00 am - 8:00 pm = 14.0 hrs
PCMS # 114 - 5:30 am - 8:30 pm = 15.0 hrs
--------------------------------------------------------------------------------------------------------------------------------
  3:30 am - On site and started turning signs and PCMS's
  4:00 am - Crew on site - Had safety meeting - Hooked  up to A/B for RLC W/B
  4:30 am - Signs up  and A/B in place to close RLC 
  5:00 am - Started closing the right lane W/B I90
  5:00 am - Started closing the truck turn arounds at the yard
  5:30 am - Started closing the truck turn arounds 
  6:00 am - Finish closing main-line
  7:00 am - All closures are up - Zipper Manager in place
  7:30 am - Crew going out to install Class A signs at Hwy 82
  9:00 am - Missing signs arrive and installed- [ Trucks enter/leave hwy ]
12:30 pm - Traffic started getting heavy and backing up so we started to impliment the Zipper
                   Merge - Started getting calls from the contractor and inspector.
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12:45 pm - Second shift changed out
1:00 pm - Making rounds checking the signs and devices
2:00 pm - Got a call from Rory stating we have to open the west end truck turn around to help 
                 releave traffic. 
2:20 pm - Pam call in to have the PCMS's turned back off to just a right lane closure
3:30 pm - Turn around open and signs down.
4:00 pm - Continue making rounds, the wind has been blowing the signs over as fast as I put
                 them up
6:00 pm - Done grinding and paving going to open the truck turn around
7:00 pm - W/B E/end truck turn around open
  7:30 pm - E/B E/ end truck turn around open - Have TMA crew waiting to open the RLC east 
                 bound - waiting on the core driller to finish
  9:15 pm - Core driller done and off the road
  9:40 pm - E/B RLC open 
10:00 pm - Crew back to yard and off work
10:30 pm - Paperwork done and off
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1 250 ft w/of train tressel 4:00 am 46deg 56'25"N 120DEG 07'13"W617 4:30 am

1 mile e/of pcms #4 4:00 am .5 miles e/of pcms #1 4:30 am

2 miles e/of  #3 4:00 am 1500 ft e/of pcms #2 4:30 am

9/10 mile e/of pcms #2 4:00 am 1500 ft e/of RWA 4:30 am

9/10 mile e/of pcms #2 4:00 am 3000 ft e/of RWA 4:30 am

1

1

1 2x2

1 3x2

1 4x2

PCMS

1 RWA-Road work ahead

LLC-Left Lane Closed

M/R-Merge Right

RLC-Right Lane Closed

M/L-Merge Left

A/B-Arrowboard
2x2

TMA-Truck mounted attinuator
500 ft e/of pcms # 2

1500 ft e/of RWA

TC 1, 2, 13

4:30 am 4500 ft e/of RWA 5:30 am

4:30 am For set up and in closure 5:00 am

3000 ft e/of RWA 4:30 am

4500 ft e/of RWA 5:30 am

For setup/in closure 4:30 am

7

5x2 8

6x2

7

8

See summary sheet pg 1

Right lane closure with zipper merge 4:30 am Hourly 10:30 pm

Truck turn around at yard W/B 4:30 am Hourly 9:30 pm
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1 MP 131 4:30 am MP135  4:30 am

.5 miles e/of pcms #1 4:30 am .5 miles w/of pcms #1 4:30 am

1500 ft e/of PCMS #2 4:30 am 1500 ft w/of pcms #2 4:30 am

1500 ft e/of RWA 4:30 am 1500 ft w/of RWA 4:30 am

3000 ft e/of RWA 4:30 am 3000 ft w/of RWA 4:30 am

1

1

2x2 2x2

3x2 3x2

4x2 4x2

PCMS

1 RWA-Road work ahead

LLC-Left Lane Closed

M/R-Merge Right

A/B-Arrowboard
TMA-Truck Mounted Attinuator

5 Approx MP 131

For Setup

TC 13

5:30 am Approx MP 131 5:30 am

5:00 am For set up 5:00 am

5

6 6

East end truck turn around E/B 4:30 am Hourly 8:00 pm

East end truck turn around W/B 4:30 am Hourly 7:30 pm
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1 50 ft w/of MP 121 4:30 am Approx 2 miles w/of yare  4:30 am

1 mile e/of pcms #1 4:30 am .5 miles w/of pcms #1 4:30 am

1500 ft e/of PCMS #2 4:30 am 1500 ft w/of pcms #2 4:30 am

1500 ft e/of RWA 4:30 am 1500 ft w/of RWA 4:30 am

3000 ft e/of RWA 4:30 am 3000 ft w/of RWA 4:30 am

1

1

2x2 2x2

3x2 3x2

4x2 4x2

PCMS

1 RWA-Road work ahead

LLC-Left Lane Closed

M/R-Merge Right

A/B-Arrowboard
TMA-Truck Mounted Attinuator

5 4500 ft e/of RWA

For Setup

TC 13

5:30 am 4500 ft w/of RWA 5:30 am

4:30 am For set up 4:30 am

5

6 6

West end truck turn around E/B 4:30 am Hourly 3:30 pm

West end truck turn around W/B 4:30 am Hourly 3:30 pm


